
   
WEEKLY SUMMARY REPORT 

 

BETA GROUP, INC. 
315 Norwood Park South, 2nd Floor, Norwood, MA 02062 

P: 781.255.1982 | F: 781.255.1974 | W: www.BETA-Inc.com                                                                                                         Page 1 of 3 

 

Clients: Newton & Needham DPW Dates: 
 

8/15/2016 to 8/19/2016 
Contract: Central Ave/Elliot St Bridge   
Contractor: Aetna Bridge Company Inspector(s) on site: JD & ND 
    
 
WORK COMPLETED THIS WEEK 

 

 Excavation of the fill over the arches 

 Formwork for the north spandrel wall 

 Parging of the top surface of the arch joints 

 Keystone repairs 

 Cutting micro piles to cutoff elevations 

 Changed condition encountered at bases of arches. No suitable concrete or stone 
foundation to attach lateral thrust anchors to. An alternate detail has been developed using 
concrete and reinforcing dowels. Aetna will be tracking time and costs related to this. 

 Work at northwest wall halted because of lack of cohesion of soils on the excavation slope. 
Temporary excavation support will be installed next week to stabilize. 
 

WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

 Crews will be working Saturday 8/19. 

 Install excavation support for northwest wall excavation 

 Complete excavation of fill over the arches 

 Complete parging of the top surface of arch joints 

 Continue installing formwork for the north spandrel wall 

 Begin installing reinforcing steel for the arch saddle 

 Install concrete thrust anchors at arch bases 

 Begin installing drainage structures and piping 
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Cut-Off Piles at West Abutment 

8/15/2016 
 

 
Cutting Off Piles at Pier 

8/15/2016 
  

PHOTOS  
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View of Arches Looking East 

8/16/2016  
 

 
Cut Off Piles at East Abutment 

8/18/2016 
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